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, Departmentof Toxic SubstancesControl
Edwin F. Lowry, Director
,5796 Corporate Avenue

WinstonH. Hickox Cypress, California 90630 GrayDavis
AgencySecretary Governor
CaliforniaEnvironmental M60050.002547

Protection Agency MCASELTORO ,
SSIC #5090.3

August 7, 2001

Mr. Dean Gould
BRAC Environmental Coordinator

Marine Corps Air Station El Tore
Base Realignment and Closure
P.O. Box 51718
Irvine, California 92619-I718

FEDERAL FACILITY AGREEMENT (FFA) SCHEDULE FOR OPERABLE UNIT (OU)-I,
iNSTALLATION RESTORATION PROGRAM (IRP) SITE 18 AND OU-2A, IRP SITE 24,
MARINE CORPS AIR STATION (MCAS) EL TORe

Dear Mr. Gould:

The Department of Toxic Substances Control (DTSC) reviewed your letter dated
August 3, 2001 requesting an extension to the deadline for OU-1 and OU-2A as forth in
Appendix A of the FFA for MCAS El Tore. The extension request is made pursuant to
Sections 9.2(a) and (g) of the FFA.

As Indicated in your letter, a six week extension is needed to submit the draft Record of
Decision (ROD) for OU-1 and OU-2A. The Department of the Navy (DON) has
requested that the submittal date for the draft ROD change from November 28, 2001 to
January 9, 2002. This extension request is necessary to accommodate additional time
needed to obtain the DON signature.

The proposed schedule accounts for the time necessary to complete the remaining
steps through issuance of the draft ROD, including final approval of the Irvine Desalter
Plan Settlement Agreement by the United States Department of Justice (DO J).

DTSC is encouraged that three (Orange County Water District, Iwine Ranch Water
District, and Deputy Assistant Secretary of the Navy) of the four necessary signatures
for the IDP Settlement Agreement have been obtained. Signature by the DOJ is
pending, As such, DTSC grants the extension requested by the DON.
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If you have any questions, please contact Ms. Triss Chesney, Remedial Project
Manager, at (714) 484-5395.
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cc; Ms. Nicole Moutoux

Remedial Project Manager
U. S. Environmental Protection Agency Region IX
Superfund Dlvision (SFD-8-1)
75 Hawthorne Street
San Francisco, California 94105-3901

Ms. Patricia Hannon
Remedial Project Manager
California Regional Water Quality Control Board
Santa Ana Region
3737 Main Street, Suite 500
Riverside, California 92501-3339

Mr. Gregory F. Hurley
Restoration Ad.visory Board Co-chair
620 Newport Center Drive, Suite 450
Newport Beach, California 92660-8019

Ms. Polin Modanlou
Environmental Remediation .Manager
MCAS El Toro Local RedeveJopment Authority
Building 83
P.O. Box 53010
1trine, California 92619-3010

Mr. Steven Sharp
Orange County Health Care Agency
2009 East Edinger Avenue
Santa Ana, California 92705
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